

Look Ahead – Q3 2026

July - September

As we progress into the summer period, cladding works on Building One – the initial phase of Agratas’ wider facility – are advancing at pace, forming the external envelope of the structure. Cladding installation is also underway on the central utilities building, which will serve as the operational hub of the site, following completion of the steel framework.

National Grid continue their activities on site to prepare for the main constriction phase. The temporary welfare compound provides access for their workers and visitors to the site. Engagement is being planned for the Autumn to seek local views on priorities for the £530,000 community fund.

The respective contractors for the Village Enhancement Scheme (VES) and the replacement 37 Club facilities have been appointed; separate communications will be issued confirming details during the summer.

Gravity site works

1. Gravity has appointed the contractor to deliver the Village Enhancement Scheme (VES). Subject to a S278 agreement, the works are expected to start in September and take six months to complete, with the path set to open to the public next spring.
2. Gravity has also appointed the contactor to deliver the replacement 37 Club facilities, located in the in South West corner of the site. Subject to the outcome of the Local Development Order Compliance Process, construction will also start in September.
3. In parallel, specialist drainage systems are being installed to effectively manage excess roof water from Agratas' Building One, directing runoff into the Huntspill River. Aligned with its sustainability commitments, Agratas is also crushing and stockpiling excavated rock from across the site for reuse on other areas of the project – supporting efficient resource

Other matters

The respective teams will continue to support and respond to enquiries - contact details are found below.

Contacts

Gravity: info@thisisgravity.co.uk / 0207 160 0006
Agratas: communityuk@agratas.com
NGET: woolavington@nationalgrid.com/ 0800 593 0114

Useful links

- [Agratas Community webpage](#)
- [Agratas: Register Your Interest campaign](#)

Planning resources

- www.thisisgravity.co.uk/resources
- www.somerset.gov.uk/gravity-ldo

Previous notices

- | | |
|---------------------------|---------------------------|
| • Q2 2026 | • Q2 2025 |
| • Q1 2026 | • Q1 2025 |
| • Q4 2025 | • Q4 2024 |
| • Q3 2025 | • Q3 2024 |

- [NGET Woolavington substation](#)
- [Gravity community page](#)